

Name of Ministry: Ministry of Industries  
 Name of Division: Bangladesh Steel & Engineering Corporation  
 Name of Procuring Entity: Purchase Division

Budget : Revenue

**Annual Procurement Plan (2021-2022)**

Package No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approvin g Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code For Process	NCT used in Goods	Invite/Adve rtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01 GR1	Office Furniture	Nos	71	OTM	HOPE	Own	5,51,200/-	Planned Date		01- Aug-21	26- Aug 21	12 Sep-21	19 Sep-21	23 Sep-21	21 Oct 21		12 Nov 21
								Planned Days		0	24	15	07	04	28	78	20
								Actual Dates									
GR 2	Office Furniture	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR3	Office Equipments	Nos	660	OTM	HOPE	Own	28,64,799/-	Planned Date		25 Nov 21	18 Dec 21	30 Dec 21	06 Jan 22	12 Jan 22	10 Feb 22		01 Mar 22
								Planned Days		0	23	10	07	02	28	70	10
								Actual Dates									
GR4	Office Equipments	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR 5	Office Stationaries	Nos	32,808	LTM	HOPE	Own	21,12,646/-	Planned Date		31 Jul 21	19 Aug 21	05 Sep 21	12 Sep 21	02 Oct 21	30 Oct21		12 Nov 21
								Planned Days		0	18	15	07	03	28	71	15
								Actual Dates									
GR6	Office Stationaries	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days

As Per Sheet Attached

*Signature*  
 20/06/2022  
 মোঃ আবদুল্লাহ আল মালিক  
 ব্যবস্থাপক ও বিভাগীয় প্রধান  
 ক্রয় বিভাগ  
 বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
 ১০২, কাজি নজরুল ইসলাম এভিনিউ, ঢাকা-১২১৫

*Signature*  
 20/06/2022  
 মোঃ আফরুজ্জামান শরীফ  
 ব্যবস্থাপক ও বিভাগীয় প্রধান  
 ক্রয় বিভাগ  
 বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
 ১০২, কাজি নজরুল ইসলাম এভিনিউ, ঢাকা-১২১৫

*Signature*  
 20/06/2022  
 মোঃ আমিনুর রহমান  
 পরিচালক (বাণিজ্যিক)  
 বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
 পিবি মন্ত্রণালয়



Name of Ministry: Ministry of Industries  
Name of Division: Bangladesh Steel & Engineering Corporation  
Name of Procuring Entity: Purchase Division

Budget : Revenue

Annual Procurement Plan (2021-2022)

Package No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code For Process	NCT used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
GR 7	Diary	Nos	1300	OTM	HOPE	Own	3,51,000/-	Planned Date		01- Aug-21	26- Aug 21	12 Sep-21	19 Sep-21	23 Sep-21	21 Oct 21		12 Nov 21
								Planned Days		0	24	15	07	04	28	78	20
								Actual Dates		29-10-2021	14-11-2021	18-11-2021	20-11-2021	21-11-2021	22-12-2021	52	30-12-2021
GR 8	Electrical Goods	Nos	3,549	OTM	HOPE	OWN	9,78,492/-	Planned Date		25 July 21	19 Aug 21	05 Sep 21	02 Oct 21	07 Oct 21	05 Nov 21		18 Nov 21
								Planned Days		0	20	15	07	03	28	73	15
								Actual Dates									
GR9	Electrical Goods	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/- -			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
IFT/GR 10	Uniforms & Related other goods	Nos	154	OTM	HOPE	Own	2,16,800/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR 11	Different Types Of Medicine	Nos	Lump-sum	LTM (Under Frame Work Contract)	HOPE	OWN	12,00,000/-	Planned Date		15 July 21	29 July 21	20 Aug 21	27 Aug 21	29 Aug 21	26 Sep 21		14 Oct 21
								Planned Days		0	14	14	07	02	28	65	15
								Actual Dates									
Total Value Of Goods Procurement							94,74,937/-										

As Per Sheet Attached

স্বাক্ষরিত  
২০/০৬/২০২২  
মোঃ আবদুল্লাহ আল মাহমুদ  
উপস্থাপক কর্মকর্তা  
ক্রয় বিভাগ  
বিএসইসি, ঢাকা।

মোঃ আফরুজ্জামান শরীফ  
ব্যবস্থাপক ও বিভাগীয় প্রধান  
ক্রয় বিভাগ  
বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
১০২, কাজি নজরুল ইসলাম এভিনিউ, ঢাকা-১২১৫

২০/০৬/২০২২  
মোঃ আমিনুল রহমান  
পরিচালক (বাণিজ্যিক)  
বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
পিন্না মহাপলয়



Name of Ministry: Ministry of Industries  
 Name of Division: Bangladesh Steel & Engineering Corporation  
 Division: MIS & ICT Cell Division

Budget: Revenue

**Annual Procurement Plan (2021-2022)**

Package No.	Description of Procurement package SERVICES ERP(Enterprise Resource Planning) সংকটভিত্তিক স্থাপন (Integrated, Web based & off line based)	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code For Process	Advertise for Enlistment	Application Opening	Application Evaluation	Opening Financial proposal	Negotiation	Approval	Signing of contract	Total time to contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
PO-1	Human Resource Management (HRM), Financial Accounting, Budget Management, Fixed Asset Management System, Payroll-Over & Time Management, & Pension-GPF Management System; (প্রধান কার্যালয়সহ ৯টি শিল্প প্রতিষ্ঠান)	No	1 (consist of 6 module)	OTM/DPM/RFQ/EoI	Hope	Own	19,90,000/-	Planned Dates	When will be Required								Maximum 365 (Days)
								Actual Dates									
PO-2	Inventory Management System (Stationary Items, Medicine, Goods & Raw Materials), Procurement & LC Management System, Production & Quality Management System, Sales Order & Distribution Channel Management System with NBR VAT, Management Information System (MIS); (প্রধান কার্যালয়সহ ৯টি শিল্প প্রতিষ্ঠান)	No	1 (consist of 5 module)	OTM/DPM/RFQ/EoI	Hope	Own	32,00,000/-	Planned Dates	When will be Required								Maximum 365 (Days)
								Actual Dates									
PO-3	General Modules - Rent Management System, Transport Management, Electricity Bill Management (Head Office/Housing Colony) (প্রধান কার্যালয়সহ ৯টি শিল্প প্রতিষ্ঠান)	No	1 (consist of 3 module)	OTM/DPM/RFQ/EoI	Hope	Own	350,000/-	Planned Dates	When will be Required								Maximum 365 (Days)
								Actual Dates									
								Actual Dates									

Total: Tk. 55,40,000/-

**Budget: Revenue**

**Annual Procurement Plan (2021-2022)**

Packa ge No.	Description of Procurement package SERVICES: e-Commencer Management	Unit	Quantit y	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code For Proces s	Advertise for Enlistment	Applicatio n Opening	Applicatio n Evaluation	Opening Financia l proposa l	Negotiatio n	Approval	Signing of contract	Total time to contra ct Signat ure	Time for Comple tion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
PO-4	e-Commencer Management System (Web based+Apps)	No	1	OTM/DPM/RFQ/E ol	Hope	Own	750,000/-	Planne d Dates  Actual Dates	When will be Required								Maximu m 365 (Days)

**Total: Tk. 7, 50,000/-**

Grand Total: 55,40,000 + 7, 50,000= 62,90,000/-

[illegible]

Name of Ministry : Ministry of Industries  
 Name of Division : Bangladesh Steel & Engineering Corporation  
 Name of Procuring Entity : Construction & Engineering Division

Budget: Revenue

**Annual Procurement Plan (2021-2022)**

Package No.	Description of Procurement package SERVICES	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Taka.	Time Code For Process	Advertise	Sell Tender document	Tender Opening	Tender Evaluation	Approval	NOA issue	Signing of contract	Total time to contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	15	16	17	18	19
WR 1	Replacing the Existing Water Pipe Line at BSEC Bhaban from Basement Floor to 11 <sup>th</sup> Floor	Rft	1,100	RFQ	HOPE	OWN	10,00,000.00	Planned Dates	25 July 21	22 Aug 21	23 Aug 21	6 Sep 21	13 Sep 21	27 Sep 21	5 Oct 21		3 April 2022
								Planned Days	0	28	1	14	7	14	8	72	180
								Actual Dates									
WR 2	Construction of R.C.C Inspection Pit, Cover and new Sewerage Pipe Line at BSEC Bhaban North-East Corner Side.	Nos	4	RFQ	HOPE	OWN	1,30,000.00	Planned Dates	1 July 21	7 July 21	8 July 21	22 July 21	29 July 21	5 Aug 21	9 Aug 21		8 Sep 2021
								Planned Days	0	7	1	14	7	7	4	40	30
								Actual Dates									









WR3	Repair and Maintenance of Toilet Ground Floor, 1 <sup>st</sup> Floor, 2 <sup>nd</sup> Floor, 3 <sup>rd</sup> Floor, 4 <sup>th</sup> Floor at BSEC Bhaban.	Nos	1	RFQ	Hope	OWN	6,00,000.00	Planned Dates	1 Aug 21	07 Aug 21	08 Aug 21	22 Aug 21	29 Aug 21	5 Sep 21	9 Sep 21		March 22
								Planned Days	0	7	1	14	07	07	4	41	180
								Actual Days									
WR 4	Maintenance and Painting of interior Basement Floor, Ground Floor, 1 <sup>st</sup> Floor, 2 <sup>nd</sup> Floor, 3 <sup>rd</sup> Floor, 4 <sup>th</sup> Floor and Exterior Ground Floor to 10 <sup>th</sup> Floor at BSEC Bhaban.	Sft	1,50,000	RFQ/OTM	Hope	OWN	27,00,000.00	Planned Dates	1 Oct 21	7 Oct 21	8 Oct 21	22 Oct 21	29 Oct 21	5 Nov 21	9 Nov 21		8 May 2022
								Planned Days	0	7	1	14	07	07	4	40	180
								Actual Days									
WR5	Repair and Maintenance of Under Ground Reservoir Tank, Floor CC, Brick works, Plaster, Tiles, Painting and Tinsed work at BSEC Bhaban.	Sft	3710	RFQ	Hope	OWN	6,00,000.00	Planned Dates	1 July 21	07 July 21	8 July 21	22 July 21	29 July 21	5 Aug 21	9 Aug 21		8 Oct 21
								Planned Days	0	7	1	14	07	07	4	40	60
								Actual Days									

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*



WR6	Work to install a new pipeline to remove water from the ground floor of the BSEC building to the 11th floor of the AC line.	Rft	6,280	RFQ	Hope	OWN	10,00,000.00	Planned Dates	1 Aug 21	07 Aug 21	8 Aug 21	22 Aug 21	29Aug 21	5 Sep 21	9 Sep 21		8 March 2022	
								Planned Days	0	7	1	14	07	07	4	40	180	
								Actual Days										
WR7	Installation of 2 <sup>nd</sup> Phase of a Fire Protection and Detection System at BSEC Building.	Nos	1	OTM	Hope	OWN	4,50,00,000.00	Planned Dates	-	-	-	-	-	-	-		-	
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Days										
Total Value of Service Procument							5,10,30,000.00	( Five Core Ten Lac Thirty Thousand Taka Only)										

৯/৮/২০২০  
মোঃ আনোয়ার হোসেন  
সহকারী প্রকৌশলী (পূর্ব)  
নির্মাণ বিভাগ  
বিএসইসি, ঢাকা

৯/৮/২০২০  
মোঃ আনোয়ার হোসেন  
সহকারী প্রকৌশলী (পূর্ব)  
নির্মাণ ও প্রকৌশল বিভাগ  
বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন  
১০২, ফার্মা সেক্টর ইন্ডাস্ট্রিয়াল এভিনিউ, ঢাকা-১০০

৯/৮/২০  
মোঃ আনোয়ার হোসেন  
সহকারী প্রকৌশলী (পূর্ব)  
নির্মাণ ও প্রকৌশল বিভাগ  
বিএসইসি, ঢাকা

৯-০৬-২০  
মোঃ নাজমুল হক রহমান  
প্রধান প্রকৌশলী  
নির্মাণ ও প্রকৌশল বিভাগ  
১০২, ফার্মা সেক্টর ইন্ডাস্ট্রিয়াল এভিনিউ  
ঢাকা-১২১৫

৯/৮/২০২০  
Md. Aminur Rahman  
Director (Production & Engineering)  
Bangladesh Steel & Engineering Corporation  
Ministry of Industries