

Name: Ministry of Industries
Name of Division: Bangladesh Steel & Engineering Corporation
Name of Procuring Entity: Purchase Division

Budget : Revenue

Annual Procurement Plan (2022-2023)

Package No.	Description of Procurement package goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code For Process	NCT used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR1	Office Furniture	Nos	73	DPM	HOPE	Own	5,39,000/-	Planned Date		01- Aug-22	26- Aug 22	12 Sep-22	19 Sep-22	23 Sep-22	21 Oct 22		12 Nov 22
								Planned Days		0	24	15	07	04	28	78	20
								Actual Dates									
GR 2	Office Furniture	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR3	Office Equipments	Nos	670	OTM	HOPE	Own	22,60,434/-	Planned Date		25 Nov 22	18 Dec 22	30 Dec 22	06 Jan 23	12 Jan 23	10 Feb 23		01 Mar 23
								Planned Days		0	23	10	07	02	28	70	10
								Actual Dates									
GR4	Office Equipments	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR 5	Office Stationaries	Nos	28858	OTM	HOPE	Own	21,47,003/-	Planned Date		31 Jul 22	19 Aug 22	05 Sep 22	12 Sep 22	02 Oct 22	30 Oct22		12 Nov 22
								Planned Days		0	18	15	07	03	28	71	15
								Actual Dates									
GR6	Office Stationaries	Nos	Lump-sum	RFQ	HOPE	Own	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days

As Per Sheet Attached

Page: 1 of 2

[Signature]
স্বাক্ষরিত
উপস্থিত
ক্রয় বিভাগ
বিএসইসি, ঢাকা।

[Signature]
২০/০৬/২২
স্বাক্ষরিত
উপস্থিত
ক্রয় বিভাগ
বিএসইসি, ঢাকা।

[Signature]
২০/০৬/২০২২
মোঃ আফরুজ্জামান শরীফ
ব্যবস্থাপক ও বিভাগীয় প্রধান
ক্রয় বিভাগ
বাংলাদেশ ইস্পাত ও প্রকৌশল কর্পোরেশন
১০২, কাজি নজরুল ইসলাম এভিনিউ, ঢাকা-১২১৫

[Signature]
২০/০৬/২২
বদরুল নাহার
পরিচালক (পরি: ও উন্নঃ)

Budget : Revenue

[illegible]

সৈয়দ আবদুল্লাহ আল মামুন
উর্দ্ধতন ত্রয় কর্মকর্তা
ত্রয় বিভাগ
বিএসইসি, ঢাকা।

20/09/22
श्रीमान जयकांत
उर्फ जय कर्णवी
जय निवास
सुदामा विनायक ० बलीनगर, मुंबई

২০/০৬/২০২২

মোঃ আফরুজ্জামান শরীফ
ব্যবস্থাপক ও বিভাগীয় প্রধান
ক্রয় বিভাগ
বাংলাদেশ ইম্পাট ও প্রকৌশল করপোরেশন
১০২, কলি মজলুম লেন এডিসি, ঢাকা-১২১৫

২০০৫/২২
বদরুন নাহার
যোগাশক্তি ও পরিচালক (গরি: ও উন্ন:)