

Budget: **Revenue**

Budget: ₹ 2000000

Budget: ₹ 2000000

26.02.2024



Annual Procurement Plan (2023-2024)

Package No.	Description of Procurement package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in (Tk.)	Time Code For Process	NCT used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
GR 10	Electrical Goods	Nos	Lump-sum	OTM	HOPE	OWN	7,93,312/-	Planned Date Planned Days Actual Dates		25 Nov 23 0	18 Dec 23 24	30 Dec 23 13	06 Jan 24 07	12 Jan 24 07	10 Feb 24 28	79	10 Mar 24 30
GR 11	Electrical Goods	Nos	Lump-sum	RFQ	HOPE	OWN	3,00,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR 12	Uniforms & Related other goods	Nos	Lump-sum	RFQ	HOPE	OWN	2,50,000/-			As per indent	10 days from the date of invitation	7 days from the date of Opening	7 days from the date of Evaluation	5 days from the date of Approval	-	-	10 days
GR 13	Different Types Of Medicine	Nos	Lump-sum	DPM & LTM (Under Frame Work Contract)	HOPE	OWN	12,00,000/-	Planned Date Planned Days Actual Dates		Planned Date Planned Days Actual Dates		25 July 23 0	18 Aug 23 24	30 sep 23 13	06 Oct 24 07	12 Oct 24 07	10 Nov 24 28
Grand Total=							71,90,849/-										

১৯/০৮/২০২৩  
উপসচিব (কম্পিউটার ও ইঞ্জিনিয়ারিং)  
কম্পিউটার ও ইঞ্জিনিয়ারিং  
বিএসইসি, ঢাকা।

১৯/০৮/২০২৩  
উপসচিব (কম্পিউটার ও ইঞ্জিনিয়ারিং)  
কম্পিউটার ও ইঞ্জিনিয়ারিং  
বিএসইসি, ঢাকা।

১৯/০৮/২০২৩  
উপসচিব (কম্পিউটার ও ইঞ্জিনিয়ারিং)  
কম্পিউটার ও ইঞ্জিনিয়ারিং  
বিএসইসি, ঢাকা।